

Pathfinder Board meeting – 19 December 2025

Communications Update

Rolling masterplan covering all projects and upcoming communication opportunities being kept up to date and shared with our Comms team.

Upcoming communication opportunities:

Project	Details	Target Date
Grayson Place	Food and beverage operators Completion of Phase 2 Grand Opening	December 2025 January 2026 March 2026
DS&IC	Completion of lease with NW&SLC Completion and handover of building	January 2026 Spring 2026
George Eliot Visitors Centre	Contractor appointed Commencement of works	TBC TBC
The Saints	Signing of lease	TBC
Parks Revival	Contractor appointed Commencement of works	June 2026 July 2026
E-mobility	Appointment of contractor/delivery partner Installation	December 2025 March 2026
Bedworth Physical Activity Hub	Updates on progress, drone footage at stages throughout	Ongoing
Bridge to Living	Appointment of demolition contractor Commencement of demolition Road closures Completion of works	July 2025 November 2025 January 2026 February 2026