

Pathfinder Board meeting – 6 March 2026

Communications Update

Rolling masterplan covering all projects and upcoming communication opportunities being kept up to date and shared with our Comms team.

Upcoming communication opportunities:

Project	Details	Target Date
Grayson Place	Leisure operator	February 2026
	Food and beverage operators	March 2026
	Completion of Phase 2	March 2026
	Grand Opening	TBC
DS&IC	Completion of lease with NW&SLC	February 2026
	Completion and handover of building	Spring 2026
George Eliot Visitors Centre	Contractor appointed	TBC
	Commencement of works	TBC
The Saints	Signing of lease	TBC
Parks Revival	Contractor appointed	June 2026
	Commencement of works	July 2026
E-mobility	Appointment of contractor/delivery partner	December 2025
	Installation	March 2026
Bedworth Physical Activity Hub	Updates on progress, drone footage at stages throughout	Ongoing
Bridge to Living	Appointment of demolition contractor	July 2025
	Commencement of demolition	November 2025
	Road closures	March 2026
	Completion of works	July 2026