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Matter 9 – Infrastructure, Viability & Monitoring 

 

Q9.1) Does Plan policy clearly identify the infrastructure necessary for each phase of development 

on strategic site allocations and the likely timing of delivery? Is there a clear understanding of the 

timing, phasing and overall delivery of infrastructure needed over the plan period to support the 

growth proposals? 

Response: Notwithstanding our response to question 6.34, Policy HSG4 identifies infrastructure 

requirements for the allocation. Paragraph 6.60 correctly states that the allocation will be delivered 

on a phased basis and will commence within 5 years. However, the Plan is unclear regarding the 

timing of infrastructure delivery and fails to clarify what it considers to be necessary to enable each 

phase or parcel to be delivered. For example, paragraph 6.64 states that primary vehicle access will 

be provided from the A444 to the north eastern edge of the allocation. However, as per our 

response to question 6.34, an ‘Outline Access and Transport Strategy’ for the Arbury Estate 

demonstrates that such provision is not required to deliver the western parcel, which can be 

delivered via an access from Woodlands Road. Therefore, this access requirement is unnecessary to 

deliver this phase/parcel of the allocation, which can come forward within 5 years via alternative 

provision.  

With regards to HSG2, the Plan is unclear as to what it considers the necessary timings of 

infrastructure provision to be. Paragraph 6.42 rightly recognises that the site will be delivered on a 

phased basis and will commence within 5 years following adoption. However, further clarification is 

needed on the timing of infrastructure provision needed to enable the commencement of 

development within 5 years and for subsequent phases across the remainder of the Plan period 

thereafter.   

 

 

   

 

 


