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1. INTRODUCTION 

 
1.1 This Local Development Scheme (LDS) has been prepared in accordance 
 with the requirements of the Planning and Compulsory Purchase Act 2004 (as 
 amended).  The LDS has two main functions: 
 

1. To identify the current planning policy documents that are being applied in 
Nuneaton and Bedworth. 

2. To provide a three year project plan that outlines what the replacement 
planning policy documents will be and their stages of preparation. 

 
1.2 The document is divided into the following sections: 
 

 Existing Planning Policy 
Section 2 of the document provides an overview of the existing planning 
policy documents and guidance that cover the Borough.   

 
 Documents to be Prepared  

Section 3 outlines the type and function of the documents that the Council 
will produce in forthcoming years. 

 
 Supporting Statement 

Section 4 makes reference to the evidence base which will be used to 
inform emerging policy along with the Sustainability Appraisal work that 
will be required.  A programme for monitoring and reviewing documents, 
the political framework for approval, the resources available and an 
assessment of the risks associated with the delivery of the LDS are also 
identified. 

 
1.3 The Council’s Authority Monitoring Report is produced annually and is 

required to assess Development Plan Document progress against the targets 
and milestones in the LDS. Where the milestones have not been met, up-to-
date information will be provided on the Council’s webpages.  
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2. EXISTING PLANNING POLICY DOCUMENTS 

 
 Local planning policies  
 
2.1 The Nuneaton and Bedworth Borough Plan was adopted on 11th June 2019. 

On adoption, the Borough Plan superseded the saved policies of the 2006 
Nuneaton and Bedworth Local Plan. The Council has committed to a review 
of the Plan following its adoption in order to consider the implications of the 
updated National Planning Policy Framework and associated guidance.  

 
 
2.2  There are adopted Supplementary Planning Documents (SPD) and Guidance 

(SPG) documents providing additional information or guidance on certain 
matters. These include:   

 
 Affordable Housing SPD (2020) 
 Air Quality SPD (2020) 
 Concept Plan SPDs (for each of the strategic housing and employment 

allocations) (2020) 
 Health Impact Assessment SPD (2021) 
 Open Space and Green Infrastructure SPD (2021) 
 Planning for a Healthier Area – Hot Food Takeaways SPD (2020) 
 Shopfronts and Advertisements Design Guide SPG (1994) 
 Sustainable Design and Construction SPD (2020) 
 Transport Demand Management Matters – Parking Standards SPD  

(2022)  
 Conservation Area Appraisal and Management Plan SPDs (2022) 
 HSG2 Arbury Design Code SPD (2022) 
 First Homes Interim Policy Statement (2022) 

 
2.3 Please note that limited weight can be afforded to 1994 Shopfronts and 

Advertisements Guide SPG due to its age, however it has never been formally 
revoked.   
 

 
Warwickshire planning policies 

 
2.4 Warwickshire County Council adopted a Waste Core Strategy Development 
 Plan Document on 9th July 2013. This strategy guides the future strategy and 
 development of all new waste facilities in the County up to 2028.  
 
2.5 The adopted Warwickshire County Council Minerals Local Plan (2018-2032) 

provides the planning policies to guide future minerals development within the 
County. Further information on the Minerals Plan can be viewed at: 
https://warwickshire-
consult.objective.co.uk/portal/warwickshire_minerals_plan_examination_webs
ite  
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3. THE EMERGING PLANNING POLICY FRAMEWORK 

 
3.1 This section identifies how the Council will deliver its future planning policy 

framework which comprises Development Plan Documents. The timetable 
forecasts provided below are the best estimates available at the time of 
publication. Where the milestones have not been met, up-to-date information 
will be provided on the Council’s webpages. Periodic updates will also be 
provided to the Council’s Borough Plan Committee, which meets on a 
quarterly basis.  

 
 
Development Plan Documents  

 
Borough Plan Review 

 
3.2 The Council has committed to undertaking a review of the adopted Borough 

Plan following updates to the National Planning Policy Framework. All aspects 
of the updated NPPF will need to be re-examined, but in particular the 
updated ‘standard method’ for assessing housing need and associated 
Housing Delivery Test have changed how Local Plans calculate housing 
requirements and will be central to the Borough Plan Review.  

 
3.3 The Borough Plan Review ‘Issues and Options’ consultation document 

explored key policy issues in detail as well as potential options for addressing 
the issues. Such issues included meeting housing and employment needs, 
infrastructure delivery, town centre regeneration, Green Belt, climate change 
adaptation/mitigation, biodiversity, sustainable transportation and design. The 
Council also undertook a ‘call for sites’ which informed the Preferred Options.  
The Borough Plan Review will need to be underpinned by robust and up-to-
date evidence to ensure ‘soundness’ and legal compliance for the 
examination stage. On that basis, officers have considered the evidence 
requirements and updated and recommissioned the evidence base. Some of 
this evidence informed the Preferred Options stage, which was consulted 
upon in June and July 2022. The evidence base and responses from the 
Preferred Options stage fed into the Publication version which was consulted 
on between 4th September 2023 to the 16th October 2023. The responses to 
the Publication Regulation 19 stage are currently being considered and where 
necessary minor amendments will be recommended to the Planning 
Inspectorate at submission. In addition, the amended timetable will also allow 
some flexibility for the Council to review any potential changes to the planning 
system. The Council will continue to monitor any proposed legislative or policy 
changes. The estimated timetable for developing the document is: 

 
  

     
Stage Timescale Opportunity for Public 

Involvement 
Commencement/ scoping June 2019 – May 2021 No 
Issues and Options 
Consultation 

May 2021 Yes 
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Stage Timescale Opportunity for Public 
Involvement 

Consultation on Preferred 
Options  

June 2022 Yes 

Publication (Regulation 19) 
consultation 

September 2023 Yes 

Submission to Secretary of 
State 

January 2024 No 

Examination in Public 
(dependent on Planning 
Inspectorate’s work 
programme) 

 Yes 

Receipt of Inspector’s Report 
(dependent on Planning 
Inspectorate’s work 
programme) 

 No 

Adoption (prediction only – 
dependent on Planning 
Inspectorate’s work 
programme) 

December 2024 (subject 
to no Main Modifications 
consultation) 

No 

Table 1: Borough Plan Review Timetable 

 
 
Policies Map 

 
3.4 The purpose of the Policies Map is to illustrate the main proposals, 

designations and area based policies covering the Borough. The Policies Map 
will be developed alongside the Borough Plan Review and other DPDs. The 
map will be reviewed as each additional new policy document is produced.  

 
  

Gypsy and Traveller Site Allocations DPD 
 
3.5  The purpose of this policy document is to allocate sites to meet the Borough’s 

identified need. The Inspector requested main modifications to the proposed 
DPD. These main modifications were consulted on between 4th September 
2023 to the 16th October 2023. These consultation responses have been sent 
to the Planning Inspectorate and a response is awaited to confirm whether the 
Document can be formally adopted by the Council. The estimated timetable 
for developing the document is: 

 
 

Stage Timescale Opportunity for Public 
Involvement 

Issues and Options 
consultation 

May 2021 Yes 

Publication (Regulation 19) 
consultation 

Jan 2022 Yes 

Submit to Secretary of State June 2022 No 
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Stage Timescale Opportunity for Public 
Involvement 

Examination in Public October 2022  Yes 
Consultation on Main 
Modifications  

September/October 2023 Yes 

Receipt of Inspector’s Report 
(Prediction only – dependent 
on Planning Inspectorate’s 
work programme) 

December 2023 No 

Adoption (Prediction only – 
dependent on Planning 
Inspectorate’s work 
programme) 

February 2024 (subject to 
no issues with the Main 
Modifications 
consultation)). 

No 

Table 2: Gypsy and Traveller Site Allocations Timetable 

 
Community Infrastructure Levy 

 
3.6 The Community Infrastructure Levy (CIL) is a charge which can be levied by 

local authorities on new development in their area.  
 

3.7 In 2020, consultants Dixon Searle Partnership were appointed to develop a 
draft charging schedule of rates, based on updated viability analysis. The 
proposed charging rates were included in a Draft Charging Schedule and this  
was consulted on in October 2020. 
 

3.8 Further detailed analysis was undertaken following the consultation process to 
compare how the proposed CIL rates would compare with the existing ‘section 
106’ (s106) arrangements by assessing different planning applications of 
various types and sizes. It was concluded that for strategic scale 
developments, existing s106 processes would generate significantly more 
infrastructure funding than CIL, although CIL may generate more funding for 
smaller scale developments. Given the administrative burdens and costs 
associated with CIL implementation, it was considered that CIL may not be 
beneficial in the round compared to existing s106 arrangements. On the 26th 
May 2021, the Council’s Cabinet resolved1 that the CIL Charging Schedule 
should not be submitted to the Secretary of State for independent 
examination. The Council will continue to monitor emerging legislation and 
policy changes (e.g. the potential National Infrastructure Levy proposed as 
part of the ‘Planning for the Future’) and review whether a revised Levy 
approach is appropriate for the Council to pursue.    
 

Supplementary Planning Documents (SPDs) 

 
3.9 The Council is also preparing a number of SPDs that provide more detailed 

advice and guidance in relation to the implementation and interpretation of 
planning policies set out in the Borough Plan/DPDs. SPDs are not subject to 

 
1 https://www.nuneatonandbedworth.gov.uk/meetings/meeting/2293/cabinet  
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examination but are subject to public consultation. Currently, the following 
SPDs are due to be progressed:  

 Town Centres SPD (to be progressed alongside the Borough Plan Review).  
 Heritage SPD.  
 
 
3.10 If it becomes apparent that additional SPDs are required (i.e. to provide 

necessary clarity to adopted policies), further information will be provided on 
the Council’s Planning Policy webpages.  

 
 

4. EVIDENCE, RESOURCING AND RISK 

 
 Evidence Base 
 
4.1 Development Plan Documents must be based on up-to-date, robust evidence 

for them to be considered sound.  In preparing the policy documents there is a 
need to undertake technical research and other background work.  This work 
will be undertaken by the Council as well as external consultants on behalf of 
the Council where information of a specialist nature is required or where the 
time needed to undertake the work is not available in-house.  All background/ 
technical documents will be made available alongside the policy document to 
which they relate. Details of the existing evidence base can be found on the 
Council’s Planning Policy webpages. 

 
 
Sustainability Appraisal (SA) / Strategic Environmental Assessment 
(SEA) 

 

4.2 Notwithstanding the emerging national policy planning reforms, existing 
legislation requires that all DPDs will be subject to a SA (which incorporates 
SEA).  The purpose of SA/SEA is to assess the likely environmental, 
economic and social implications of the policies/ proposals in the documents.  
External groups and organisations are consulted on the SA and invited to 
contribute to the appraisal.  The key stages of SA preparation are provided in 
table 3 below. 

 
Stage Key tasks 
Stage A – 
Development of the 
SA framework and 
production of  
Scoping Report 

 Identify other relevant policies, plans, programmes and 
sustainability objectives 

 Collect baseline information 
 Identify sustainability issues and problems 
 Develop the SA framework 
 Consult on the scope of the sustainability appraisal 

Stage B – Appraisal 
of plan options 

 Test the Plan objectives against the SA framework 
 Develop the plan options including reasonable alternatives 
 Assess the likely effects of each of the options 
 Consider ways of mitigating adverse effects and maximising 
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beneficial effects 
 Propose measures to monitor the significant effects of 

implementing the plan 
Stage C – 
Preparation of the 
final SA report 

 Produce the final SA report based on the final plan (‘Publication’ 
version), documenting the appraisal process 

Stage D – 
Consultation on the 
SA report 

 Consult on the options/policies and SA report at the ‘Publication’ 
(regulation 19) stage 

Stage E – Post 
adoption monitoring 

 Prepare and publish post adoption statement 
 Monitor significant effects of implementing the Plan 
 Respond to adverse effects 

Table 3: SA process 
 

                                                                                           
4.3 SPDs are exempt from the requirements for SA. Unless significant 

environmental effects are likely to result from implementation of the SPD, SEA 
is not required.  

 
  

Monitoring 
 
4.4 The process of monitoring and review is an important part of the current 
 planning system. Central to this is an Authority Monitoring Report (AMR) 
 which will be published by December each year. The AMR will: 
 

 Identify how well the Council is performing when assessed against the 
targets/ milestones set out in the LDS. 

 Examine the success of planning policies through the use of key indicators 
and targets. 

 Advise on the need to review the LDS and amend/ revise policies 
contained in policy documents. 

 
 
 
 Political Framework 
 
4.5 Before submission to the Secretary of State for consideration, or formal 
 adoption by the Council (in the case of SPDs), each document in the planning 
 policy framework will require political approval.  The level of approval will be 
 determined by the status of the document and the stage it has reached in the 
 preparation process.  Listed in table 4 below are the levels of approval 
 different types of document will require at different stages of their preparation.  
 
 

Document Stage of Preparation Level of Approval 
Local Development 

Scheme 
Publication 

Cabinet 
Full Council 

Development Plan 
Documents 

Issues and Options consultation 
Publication consultation 
Submission to Secretary of State 

Cabinet 
Cabinet 
Cabinet & Full Council 
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Document Stage of Preparation Level of Approval 
Adoption Cabinet & Full Council 

Supplementary 
Planning Documents 

Consultation on Draft SPD  
Adoption 

Cabinet 
Full Council  

Authority Monitoring 
Report 

Publication - 

Table 4: Political Approval Framework 

  
Resources 

 
4.6 The work associated with the production of the planning policy framework, its 

monitoring and review will primarily be undertaken by the Planning Policy 
team with contributions from other services within the  Council as and when 
required. Input from the Council’s other services will be particularly valuable at 
the evidence gathering stage of policy development to help ensure that the 
Council’s other Plans/ Strategies are integrated into the planning policy 
framework. In preparing documents, specialist services provided by 
consultants will also be utilised where necessary.   

 
4.7 The cost of producing the planning policy framework is currently being met 
 through the existing service budget. Both staffing and budgetary resources 
 will need to be monitored to ensure that there is adequate provision to enable 
 the delivery of the LDS. 
 
  
 

Risk Assessment 
 
4.8 This LDS has been drafted on the basis of what is considered deliverable, 

based on information available at the time of drafting.  Nevertheless there are 
a number of risks which could jeopardise the Council’s ability to deliver the 
documents that make up the planning policy framework within the timeframe 
identified (such as the proposed Government planning reforms). The Council 
has however attempted to minimise the risks by putting in place mitigation 
measures.  The risks, their rating (in terms of likelihood and impact) and the 
mitigation measures that have been put in place to moderate and manage the 
risks are summarised in the table 5. The risk rating scores included are net 
risk scores and account for risk control and mitigation measures. 
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Risk 
Likeli-
hood 

(L) 

Impact 
(I) 

Rating 
(L x I) 

Mitigation Measures 

Internal Resources 2 3 6 
 Early identification of budget requirements. 
 Keep budget under review. 

Staff Turnover 
(Loss of staff and difficulty to 

recruit replacements, 
reflecting national shortage) 

3 2 6 

 Advertise posts as soon as possible to 
minimise length of vacancy. 

 Appoint consultants. 
 

Additional Unforeseen 
Work/ Pressure on Staff 

Time 
 

3 2 6  Work associated with delivery of DPDs and 
SPDs prioritised within work programme. 

Lack of In House Expertise 
for Specialist Areas of Work 
(E.g. Sustainable Appraisal, 

background work) 

2 3 6 
 Employ consultants to undertake work. 
 Train staff where appropriate. 

Capacity of External 
Organisations 

(Planning Inspectorate (PINs) 
and Statutory Consultees) 

 

2 3 6 

Capacity is outside the Council’s control but will 
minimise impact by: 
 Sending organisations a copy of LDS so aware 

of timetable. 
 Maintain Service Level Agreement with PINs. 
 Consult statutory consultees as early as 

possible. 
New/ Replacement 

Government Policies and 
Guidance 

(E.g. Planning for the Future 
White Paper, revised 

NPPF/NPPG) 

3 3 9  Keep up to date on emerging policies and 
guidance to enable early response to changes 

Political Decision Making 
3 3 9  Early involvement of Members in preparation of 

documents to maximise support. 

Significant Opposition to 
Policy or Proposal 3 3 9 

 Early and effective engagement in the 
consultation process (however it is unlikely that 
consensus will be reached between all 
stakeholders). 

Timing of Committee 
Meetings (Dates of meetings 

only set on annual basis) 
3 1 3  Where necessary special meetings can be 

called. 

Soundness of DPDs 
3 3 9 

 Documents to be based on robust evidence. 
 Community engagement undertaken in line 

with the Statement of Community Involvement. 
 Sustainability Appraisal undertaken. 
 Carry out soundness self assessment. 
 Work closely with PINs. 

Legal Challenge 
3 3 9 

 Ensure 2004 Act and associated regulations 
followed. 

 Implement audit trail of processes and 
procedures.  

Table 5: Risks associated with delivery of LDS 
Key to Scoring 
Likelihood  Impact    Rating  
1. Low   1. Low     1 - 4 Low (green) 
2. Significant  2. Moderate   5 - 9 Medium (orange) 
3. High   3. Serious   10+ High (red) 
4. Very High  4. Major 
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5. CONTACT DETAILS 

 
5.1 For more information on this Local Development Scheme please contact: - 
 
 Planning Policy Team     
 Nuneaton and Bedworth Borough Council  
 Town Hall 
 Coton Road      
 Nuneaton       
 CV11 5AA      
     
 Tel: 024 7637 6328 
 Email: planning.policy@nuneatonandbedworth.gov.uk. 
 
5.2 This document, and all other documents that make up the Planning Policy 

Framework, can be made available to view upon request at the Town Hall 
reception. Please check the Council’s webpages2 for the latest opening times 
and whether appointments are required. All documents will also be available 
on the Council’s website: www.nuneatonandbedworth.gov.uk 

 
 

 
2 
https://www.nuneatonandbedworth.gov.uk/info/20052/get_involved_with_us/271/contacting_and_visiti
ng_us  


